
State of California Department of Transportation Page 1
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

Fed Aid

HB71

HB4N

HM1

HM4

HA22

20.20

201130

Pgm Code

IN LA COUNTY, IN LOS ANGELES AND LONG

BEACH FROM E. ANAHEIM STREET TO

VERMONT AVENUE

IN LA COUNTY FROM FIGUEROA ST E/O R

TE 110 TO N/O RTE 105

IN LOS ANGELES COUNTY, FROM ROSECRANS

BLVD TO BEG TUNNEL

IN LOS ANGELES COUNTY, ON ROUTE 1

BETWEEN I-10 AND SR-23  ROAD

IN LOS ANGELES COUNTY, IN MALIBU, AT

0.2 MILE WEST OF TUNA CANYON  ROAD

IN LA COUNTY FROM PM41.8 TO PM 42.8

TO REPAIR FAILED SLOPE BY STABILIZING

RDWAY AND CLEAN DRAINAGE SYSTEM

DIR'S EMERGENCY FORCE A

Description 

UPGRADE PEDESTRIAN FACILITIES

IMPROVE TRAFFIC SIGNAL ITS MNGT SYS

DIGOUTS FROM ROSECRANS BLVD TO BEG

INSTALL PAVEMENT DELINEATORS &

REPAIR DRAINAGE BENCHES ON HILLSIDE

REPAIR FAILED SLOPE & CLEAN DRAINAGE

SYSTM

Type Of Work

GRIFFITH COMPANY

ALDRIDGE ELECTRIC, INC.

ALL AMERICAN ASPHALT

CAL STRIPE INC.

PROCON BUILDERS, INC.

ORTIZ ENTERPRISES INC.

Contractor

BREA, CA 92821

LIBERTYVILLE  IL 60048

CORONA  CA 92879

COLTON  CA 92324

CHATSWORTH, CA 91311

IRVINE, CA 92618

(714)984-5500

(847)680-5200

(951)736-7600

(909)884-7170

(818)674-4330

 

TON, THANG

WANG, PAUL

GALLARDO, SAM

SAYKALI,ZARIF

SAYKALI, ZARIF

DIPSIA, M.

Resident
Engineer

(562)402-1862

(562)345-3144

(310)609-0264

(310)821-1847

(310)821-1847

(310)345-6270

 $2,642,766

 $3,645,042

 $1,365,835

 $295,295

 $244,251

 $1,295,000

Bid + CCOs

 $2,420,219

 $1,632,913

 $682,036

 $107,556

 $4,000

 $859,350

Comp To  date

 $54,693

 $0

 $629,026

 $0

 $4,000

 $0

This Month

11/15/16

05/17/17

06/07/17

03/22/16

01/16/18

03/20/17

Awarded

12/09/16

06/26/17

06/26/17

04/12/16

03/20/18

04/17/17

Approved

10/21/18

07/27/18

09/30/18

07/31/18

09/26/18

06/24/18

Est Comp

 89%

 66%

 49%

 15%

 1%

 100%

%Time

 91%

 45%

 50%

 36%

 2%

 66%

% Work 

 

 

 

 

 

OVER RUN

Message

07-290804

07-309904

07-3W3204

07-3W1204

07-3P7904

07-1XC204

Contract 

ACST-PP00-(616)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

844 EAST ROCKLAND ROAD

400 EAST 6TH STREET

2040 E. STEEL ROAD

9526 TOPANGA CANYON BLVD.

6 CUSHING STE 200

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLVD

SUITE E-2

18730 S.WILMINGTON

AVE. STE103

12975 W. CULVER BLVD

12975 W CULVER BLVD

12975 W. CULVER BLVD

CERRITOS, CA 90703

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA. 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-1-46.9/62.9

07-LA-1-50.3/51.1

07-LA-1-51.4/51.8

07-LA-1-/21.9

07-LA-1-/0

07-LA-2-10.6/12.7

Fed Aid

HM1

20.20

201130

HA23

HM1

20.20

201130

HM1

Pgm Code

IN LOS ANGELES COUNTY, IN THE CITY OF

MALIBU AND LOS ANGELES COUNTY,

BETWEEN MALIBU LAGOON AND LA/VEN

COUNTY LINE.

IN LA & VEN COUNTIES ON ROUTE 1 PCH

TO CLEAR SHOULDER OF STORM DEBRIS,

CLEAR DRAINAGE INLETS & REPAIR ANY

STORM DAMAGE DIR'S EMERG

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES, FROM SAN GABRIEL RIVER TO

ARTESIA BLVD  BEACH AND HERMOSA

LA & VEN COUNTIES VARIOUS LOCS IN

1,101, 103,150&118 TO FELL/CHIP&HAUL

AWAY 718 DAMAGED INFESTED TREES

DIR'S EMERGENCY FORCE ACCO

IN LOS ANGELES COUNTY, FROM SYCAMORE

AUR TO N JCT 101/ROUTE  BREAK

GLENDALE BLVD UNDERCROSSING._____

Description 

PAVEMENT PRESERVATION

CLEAN/CLEAR STORM DEBRIS @

SHOULDER/INLETS

SLOPE AND SOIL STABILIZATION

PREVENTIVE PAVEMENT MAINTENANCE -

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

DIGOUTS

Type Of Work

ALL AMERICAN ASPHALT

UNION ENGINEERING COMPANY, INC

C. A. RASMUSSEN, INC.

VSS INTERNATIONAL, INC.

ARBORWELL INC.

CALMEX ENGINEERING INC

Contractor

CORONA  CA 92879

VENTURA, CA 93002

VALENCIA CA 91355

WEST SACRAMENTO  CA 95798

HAYWARD, CA 94545

BLOOMINGTON  CA 92316

(951)736-7600

 

(661)367-9040

(916)373-1500

 

(909)635-8273

SAYKALI, ZARIF

DAVIS, ALAN

DAVIS, ALAN

GALLARDO, SAM

RILEY, JAMES

MOHSENZADEH, ALI

Resident
Engineer

(310)345-6274

(805)480-4928

(805)480-4928

(310)609-0266

(805)480-4928

(818)746-0669

 $2,135,758

 $2,335,000

 $5,475,943

 $5,617,120

 $1,780,000

 $1,647,656

Bid + CCOs

 $2,057,188

 $815,493

 $1,268,305

 $0

 $1,145,297

 $1,563,583

Comp To  date

 $601,839

 $0

 $148,371

 $0

 $0

 $57,329

This Month

03/30/16

05/19/17

06/26/17

03/23/18

05/12/16

04/17/17

Awarded

04/12/16

06/06/17

07/20/17

04/17/18

07/06/16

05/09/17

Approved

07/30/18

03/30/18

10/23/18

05/21/18

12/19/18

Est Comp

 23%

 68%

 58%

 0%

 100%

 41%

%Time

 97%

 35%

 23%

 0%

 64%

 97%

% Work 

 

COMPLETED

 

SUSPENDED

 

 

Message

07-4Y6704

07-1XE604

07-333404

07-3W6604

07-4X9304

07-3W3304

Contract 

  

  

STER-4142-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 E. 6TH STREET

P.O. BOX 1000

28548 LIVINGSTON AVENUE

PO BOX 981330DRIVE

2337 AMERICAN AVENUE

2764 S VISTA AVE

12975 W CULVER BLVD

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

18730 S, WILMINGTON

AVE.#103

1525 RANCHO CONEJO

BLVD. SUITE 102

13171 TELFAIR AVE

LOS ANGELES CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

RANCHO DOMINGUEZ, CA.

90220

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

05/15/18

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-2-14.4/21.6

07-LA-2-17.8/19.5

07-LA-2-20.0/20

07-LA-5-1.7/3.9

07-LA-5-2.7/4

07-LA-5-4.0/5.8

Fed Aid

HM4

HB34

HB4N

HM3

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM OAK GLEN PLACE

OVERCROSSING TO FERN LANE

UNDERCROSSING

IN LOS ANGELES AT ROUTE 2/134

INTERCHANGE

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY ON ROUTES 5,

101, 5, 710 VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

Description 

REPLACE SIGN PANELS

MAINTENANCE SAFETY

HAR UPGRADE & MODIF FOR AMBER ALERT

BRIDGE PRESERVATION: PATCH DECK

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

DREAMBUILDER CONSTRUCTION

CORP.

STURGEON ELECTRIC CALIFORNIA,

LLC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

Contractor

IRVINE  CA 92606

PLACENTIA CA 92870

CHINO  CA 91710

IRVINE  CA 92606

SAN MARCOS CA 92078

SYLMAR, CA 91342

(949)370-4157

(714)646-3697

(909)591-0000

(949)252-0441

(760)916-9100

(818)362-9200

KWAN, KIA

SHALVIRI, ALI

ALONZO BERNARD

CHUNG, DEREK

FREMPONG, SAM

ARABE, JEROME

Resident
Engineer

(562)572-6016

(818)637-2506

(562)345-3145

(626)342-7345

(562)345-9865

(562)345-3125

 $496,194

 $1,793,971

 $5,509,291

 $528,758

 $82,165,390

 $127,548,205

Bid + CCOs

 $0

 $1,638,090

 $4,350,941

 $498,242

 $82,393,400

 $107,884,248

Comp To  date

 $0

 $0

 $68,365

 $0

 $148,350

 $1,565,756

This Month

03/08/18

10/02/15

11/28/16

04/26/17

08/14/12

08/23/12

Awarded

03/27/18

10/20/15

01/11/17

05/18/17

09/18/12

09/18/12

Approved

09/06/18

04/25/18

03/04/19

06/30/18

03/20/19

06/15/18

Est Comp

 0%

 100%

 59%

 100%

 90%

 82%

%Time

 0%

 100%

 79%

 93%

 98%

 84%

% Work 

 

COMPLETED

 

OVER RUN

 

 

Message

07-3W9604

07-292204

07-240704

07-3W1904

07-215934

07-215944

Contract 

  

NHP-X037-(181)E

ACST-P000-(446)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

1792 KAISER AVE.

1324 E LAWSON LANE

13501 BENSON AVE

16351 CONSTRUCTION CIRCLE WES

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

2090 FERN LANE

2090 FERN LANE

13230 FIRESTONE BLVD

SUITE E-2

902 SAN GABRIEL BLVD

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

GLENDALE, CA. 91208

GLENDALE, CA 91208

SANTA FE SPRINGS CA

90670

ROSEMEAD, CA 91770

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

Accepted

05/07/18

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.7/26.7

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.2/26.7

Fed Aid

HB5

HM1

HB1

HA22

HB34

TEA10

Pgm Code

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS,PICO RIVERA,DOWNEY,MONTEBEL

LO AND CITY OF COMMERCE FROM ROUTE

5/605 SEPARATION TO 0.2 M

IN LOS ANGELES COUNTY, IN LOS ANGELES

AND GLENDALE, FROM I-710 TO SR-34

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE, AND BURBANK FROM

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION

Description 

ROADWAY WIDENING & STRIPING (SEG 5)

REPLACE CONCRETE SLABS

SAFETY IMPROVEMENTS; UPGRADE METAL

PVMT REHAB

ROADWAY SAFETY IMPROVEMENT

IMPROVE IRRIGATION AND PLANTING

Type Of Work

SECURITY PAVING COMPANY INC

RV CONCRETE, INC.

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Y A K A R

Contractor

SYLMAR CA 91342

ANAHEIM  CA 92801

FONTNA  CA 92335

SYLMAR  CA 91342

IRVINE  CA 92606

COVINA CA  91723

(818)362-9200

(714)855-4201

(909)356-8880

(818)362-9200

(949)252-0441

(909)599-1612

FAYAD, HASSAN

OREGEL, MARTIN

SHALVIRI, ALIASGHAR

CHUNG, DEREK

AZIMA, HASSAN

TRAN, DANGLONG

Resident
Engineer

(562)860-3085

(562)401-3333

(818)254-7383

(310)345-6203

(626)572-6732

(818)637-2506

 $85,881,334

 $946,969

 $3,946,829

 $15,945,981

 $5,674,161

 $738,476

Bid + CCOs

 $58,717,711

 $921,909

 $4,114,130

 $9,714,207

 $0

 $760,479

Comp To  date

 $1,144,922

 $31,239

 $168,980

 $0

 $0

 $2,016

This Month

04/24/14

11/29/17

01/05/17

05/31/16

01/18/18

03/26/14

Awarded

05/13/14

12/29/17

01/30/17

06/20/16

02/09/18

04/17/14

Approved

12/31/20

07/09/18

05/31/18

07/31/18

08/20/18

Est Comp

 61%

 65%

 91%

 70%

 0%

 0%

%Time

 68%

 96%

 97%

 60%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

07-215954

07-3W7804

07-305504

07-300704

07-296404

07-284204

Contract 

CMLN-6207-(068)N

  

ACHS-IMG0-(529)8

NHPI-0052-(979)E

ACNH-X037-(202)E

STPE-005 -(093)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

605 E COMMERCIAL ST

8555 BANANA AVENUE

13170 TELFAIR AVE

16351 CONSTRUCTION CIRCLE WES

689 EAST SAN BERNARDINO ROAD

18000 STUDEBAKER RD.

SUITE 360

11229 S. WOODRUFF AVE

2090 FERN LANE

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

2090 FERN LANE

CERRITOS CA 90703

DOWNEY, CA 90241

GLENDALE, CA 91208

ROSEMEAD, CA 91770

EL MONTE CA 91731

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-5-18.4/23.2

07-LA-5-20.3/20.3

07-LA-5-20.3/53.9

07-LA-5-25.2/25.9

07-LA-5-25.2/27.5

07-LA-5-25.6/26

Fed Aid

HA42

HA21

HM3

HB1

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

IN LOS ANGELES, ROUTE 005 PM 20.31

IN LOS ANGELES COUNTY ON ROUTES 5,

14, 110, 118 AND 710.

IN THE CITIES OF LOS ANGELES AND

GLENDALE, ON THE COLARADO FREEWAY

EXTENSION, FROM SOUTHBOUND ROUTE 5

ON-RAMP TO WEST COLORADO STR

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE SOUTH TO 0.2 MILE NORTH

OF ROUTE 5S/5 SEPARATION

Description 

STORM WATER MITIGATION, CONSTRUCT

PAINT BRIDGE

BRIDGE PRESERVATION: PATCH DECK

CONSTRUCT MEDIAN BARRIER

EROSION CONTROL AND SLOPE PAVING

WIDENING OFF-RAMP AND BRIDGE

Type Of Work

POWELL CONSTRUCTORS, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

ODONNELL CONSTRUCTION, INC.

WEST COAST PUBLIC WORKS, INC.

YAKAR

C. A. RASMUSSEN, INC.

Contractor

FONTANA  CA 92335

STANTON  CA 90680

SAN DIMAS  CA 91773

CHATSWORTH  CA 91311

COVINA, CA 91723

VALENCIA  CA 91355

(909)356-8880

(562)305-1520

(909)394-4510

(818)256-9401

(909)599-1612

(661)367-9040

AMADI, PATRICIA

EL JAMAL, JAMAL

KWAN, KIN

EL JAMAL, JAMAL

AZIMA, HASSAN

EL JAMAL, JAMAL

Resident
Engineer

(818)364-2760

(818)637-2506

(562)572-6016

(818)637-2506

(626)572-6732

 

 $4,596,797

 $16,726,000

 $1,402,086

 $3,080,880

 $2,574,723

 $2,658,322

Bid + CCOs

 $4,392,116

 $16,687,281

 $1,279,852

 $2,719,359

 $2,402,655

 $0

Comp To  date

 $0

 $11,807

 $73,304

 $44,339

 $0

 $0

This Month

01/20/16

06/30/15

04/26/17

12/07/15

11/07/13

04/04/18

Awarded

01/28/16

07/15/15

05/22/17

01/12/16

12/09/13

04/26/18

Approved

10/19/18

02/08/19

05/31/18

06/30/18

06/30/18

Est Comp

 36%

 77%

 95%

 97%

 0%

 0%

%Time

 95%

 98%

 90%

 88%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-258404

07-1W2404

07-3W2304

07-293404

07-2777U4

07-292304

Contract 

NHPI-005 -(3  )1

NHPI-000 -(107)E

  

HSNH-PIG -(   )0

NHPI- 005-(086)E

CIMG- 005-(123)E

--()

--()

  

 310-9E  -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

11650 WESTERN AVE.

559 W COVINA BLVD

10101 ETON AVE

689 EAST SAN BERNARDINO ROAD

28548 LIVINGSTON AVENUE

13171 TELFAIR AVENUE

STE 101

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

3212 ROSEMEAD BLVD,

SUITE 100

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-C 43.9/C46.3

07-LA-5-44.2/46

07-LA-5-45.4/61.2

Fed Aid

20.20

201130

HB5

HB5

HA22

HB4N

HA22

Pgm Code

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY, FROM I-210 IC

TO 1/2 MILE SOUTH OF WELDON CANYON

ROAD

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

Description 

REMOVE & REPAIR FAILED PAVEMENT

SLABS

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

ROADWAY REHAB

SAFETY ENHANCEMENT

ROADWAY REHABILITATION

Type Of Work

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

CHUMO CONSTRUCTION INC

GUY F. ATKINSON CONSTRUCTION

LLC

Contractor

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR CA 91342

BALDWIN PARK  CA 91706

IRVINE  CA 92612

 

(818)362-9200

(818)362-9200

(818)362-9200

(626)960-9502

(949)855-9755

SHIH, JAMES

SHIH, JAMES

GURFINKEL, VLADIMIR

AL-JAMAL, ABDUL

SHIH, JAMES

WIDJAJA, DANIEL

Resident
Engineer

(818)535-4110

(818)333-9876

(562)572-5538

(805)797-1348

(818)535-4110

(661)257-0273

 $635,000

 $71,312,434

 $199,759,336

 $16,153,330

 $4,655,763

 $129,378,191

Bid + CCOs

 $638,080

 $59,160,367

 $134,657,993

 $15,890,190

 $4,445,456

 $50,846,624

Comp To  date

 $0

 $533,841

 $1,703,100

 $0

 $44,700

 $4,901,005

This Month

03/22/17

12/06/10

11/29/12

01/13/16

12/12/16

04/17/17

Awarded

05/05/17

12/20/10

12/20/12

02/01/16

01/30/17

05/18/17

Approved

05/31/18

03/07/19

08/05/20

11/26/18

07/26/19

06/22/20

Est Comp

 100%

 89%

 68%

 67%

 27%

 38%

%Time

 100%

 82%

 67%

 96%

 92%

 39%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XE004

07-121844

07-1218W4

07-302904

07-306004

07-252624

Contract 

  

CMLN-6207-(055)

IM- 005-(078)

NHPI-005 -(   )3

ACNH-X037-(197)E

ACIM- 005-(122)E

  

--()

--()

 115-  E -()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

13170 TELFAIR AVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

13170 TELFAIR AVE

14425 JOANBRIDGE STREET

18201 VON KARMAN AVE STE 800

601 S. GLENOAKS BLVD

STE 310

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

13171 TELFAIR AVE

#101

601 S. GLENOAKS BLVD

SUITE 310

25061 W AVENUE

STANFORD, STE70

BURBANK, CA 91502

BURBANK, CA 91502

SYLMAR, CA 91342

SYLMAR, CA 91342

BURBANK, CA 91502

VALENCIA CA 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-54.1/0

07-LA-5-/1.5

07-LA-10-2.1/14.8

07-LA-10-11.0/14

07-LA-10-17.0/48.3

07-LA-10-22.3/28.2

Fed Aid

20.20

201130

HB5

HB4N

HB34

HM4

HA21

Pgm Code

LA-5 & LA-126 IN SANTA CLARITA &

VALENCIA CITIES TO REPAIR RYE CANYON

FIRE DAMAGE INCL.ROAD FACILTIES,

SLOPES & DRAINAGE SYSDIR'S 

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY, FROM SR-1 TO

I-110

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM WEST BOULEVARD OVERCROSSING TO

0.2 MILE EAST OF VERMONT AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY,FROM PM 17.0 TO

48.3

IN LA CO FR PM 22.3/28.2 IN ALHAMBR

A,SAN GABRIEL,EL MONTE, SEVERAL BR.

Description 

REPAIR FIRE DAMAGE ON LA-5 & LA-126

WIDEN AND REALIGN FREEWAY (SEGMENT

UPGRADE RAMP METERING SYSTEM

ROADWAY SAFETY IMPROVEMENT

REPLACE STRIPING

CLOSURE POUR, DECK METH, POLYESTER

Type Of Work

IBARRA GENERAL ENGINEERING INC

SECURITY PAVING COMPANY, INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

HIGHLAND CONSTRUCTION, INC.

PAVE-TECH INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

Contractor

RIVERSIDE, CA 92509

SYLMAR  CA 91342

IRWINDALE  CA 91706

ORANGE  CA 92868

VISTA  CA 92081

IRVINE  CA 92618

 

(818)362-9200

(626)813-6693

(714)538-5156

(760)727-8700

(949)299-1400

OSORIO, OSCAR

SAKER, GEORGE

ALONZO, BERNARD

DIPSIA, MICHAEL

IZADPANAH, MOE

IZADPANAH, MOE

Resident
Engineer

(661)257-0273

(562)345-3125

(562)345-3145

(310)345-6270

(626)572-6732

(626)572-6732

 $1,115,000

 $143,562,886

 $2,974,652

 $1,441,011

 $5,073,600

 $2,939,254

Bid + CCOs

 $0

 $40,446,171

 $2,677,905

 $917,808

 $0

 $481,216

Comp To  date

 $0

 $1,261,395

 $75,425

 $366,456

 $0

 $103,024

This Month

01/10/18

05/27/16

11/30/15

08/22/17

03/29/18

11/16/17

Awarded

03/01/18

07/15/16

12/17/15

09/12/17

04/26/18

12/18/17

Approved

05/17/21

08/20/18

06/24/18

09/10/18

Est Comp

 0%

 25%

 75%

 99%

 0%

 39%

%Time

 0%

 28%

 90%

 63%

 0%

 16%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-1XG404

07-2159U4

07-308604

07-296004

07-4W2104

07-318004

Contract 

  

NHPI-0052-(981)N

NHPI-X037-(187)E

ACIM- 010-(833)E

  

ACIM- 010-(838)E

  

MO06-62 0-(062)N

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

4325 TYROLITE ST

13170 TELFAIR AVE

5463 DIAZ ST.

133 N. PIXLEY STREET

2231 LA MIRADA DRIVE

32 EDELMAN

25061 W. AVENUE

STANFORD #70

13230 FIRESTONE BLVD

13230 FIRESTONE BLVD

STE E-2

12975 W. CULVER BLVD

3212 ROSEMEAD BLVD

SUITE 100

3212 ROSEMEAD

BOULEVARD #100

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

EL MONTE, CA 91731

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-10-24.8/46.7

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-14-24.3/29.9

07-LA-14-27.6/28.6

07-LA-14-32.1/60.7

Fed Aid

HM3

HB5

HB5

HM1

20.20

201130

HM1

Pgm Code

IN LOS ANGELES COUNTY ON ROUTES 10,

39, 164 AND 710.

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LOS ANGELES COUNTY IN LOS ANGELE S

AND SANTA CLARITA AT VARIOUS

LOCATIONS FROM ROUTE 14/5 SEPARATIO N

TO FRIENDLY VALLEY PARKWA

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

Description 

BRIDGE PRESERVATION: PATCH DECK

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

DIG OUTS,SLURRY SEAL,AND COLD PLANE

STORM CLEANUP & REPAIR OF SLOPES

PCC GRIND, SLABS REPAIR, CPOL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

C. A. RASMUSSEN, INC.

BALTAZAR CONSTRUCTION, INC

MYERS AND SONS CONSTRUCTION,

LP

Contractor

IRVINE  CA 92606

BURNSVILLE, MN 55306

IRVINE  CA 92612

VALENCIA CA 91355

COVINA, CA 91722

SACRAMENTO  CA 95834

(949)252-0441

(952)435-7106

(949)382-7172

(661)367-9040

 

(858)243-8272

IZADPANAH, MOE

PUNJABI, RAJ

CAO, RUDY

SALMAN, RIDWAN

TIEU, FRED

MOHSENZADEH, ALI

Resident
Engineer

(626)572-6732

(626)339-1601

(909)594-3739

 

(661)726-0148

(818)746-0669

 $4,125,949

 $95,941,999

 $176,487,501

 $2,046,974

 $460,000

 $6,069,240

Bid + CCOs

 $3,907,947

 $73,673,369

 $87,244,061

 $0

 $383,419

 $17,980

Comp To  date

 $0

 $1,059,105

 $3,402,159

 $0

 $0

 $11,680

This Month

05/22/17

02/10/14

11/16/15

04/23/18

04/28/17

06/29/17

Awarded

06/09/17

02/27/14

12/08/15

05/16/18

06/22/17

07/27/17

Approved

04/30/18

08/12/19

06/30/22

03/28/18

11/20/18

Est Comp

 100%

 75%

 32%

 0%

 100%

 25%

%Time

 93%

 76%

 49%

 0%

 83%

 0%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

07-3W2004

07-1170U4

07-1193U4

07-3W4604

07-1XE504

07-3W4504

Contract 

  

CMLN-6207-(059)

NHPI- 010-(829)E

  

  

NHP0-1407-(E  )

  

--()

LN62-07 0-(0)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

28548 LIVINGSTON AVENUE

236 E. ARROW HWY

4600 NORTHGATE BLVD SUITE 100

3212 ROSEMEAD BLVD

SUITE 100

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD

STE 6

25061 W AVE STANFORD,

SUITE 70

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

EL MONTE, CA 91731

COVINA, CA 91722

WALNUT, CA 91789

VALENCIA, CA 91355

LANCASTER, CA 93534

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-14-33.2/58.3

07-LA-22-.9/1.3

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.8/.8

Fed Aid

HB71

HA42

20.20

201130

20.20

201130

20.20

201130

HA23

Pgm Code

IN LOS ANGELES IN SANTA CLARITA TO

SIERRA HIGHWAY,INSTALL ADA RAMPS,

UPGRADE ADA RAMPS CONSTRUCT PCC SID

EWALK

STORM WATER MITIGATIONS FOR LOS

CERRITOS CHANNEL & ALAMITOS BAY

WATERSHED ON SR-22,SR-91 & I-405

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

LA COUNTY LA-47 VINCENT THOMAS BRIDGE

BRDG #53-1471 BOTH DIRCTNS@END BENTS

11&12REMOVE/REPLACE FINGER JOINT

ASSMBLIES@BENTDIR'S EM

IN LA COUNTY VARIOUS ROUTES 47,110 &

405 REPAIR WASHED OUT SUPPORT SLOPES

& SINKHOLON LA 405 @ ROSECRANS AVE UC

DUE TO STORMSDIR'S

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT SAN PEDRO PARK AND RIDE FACILITY

ADJACENT TO HARBOR BOULEVA RD OFF

RAMP

Description 

UPGRADE ADA CURB RAMPS & SIDEWALKS

CONSTRUCT STORM WATER TREATMENT

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

REMOVE/REPLACE JOING ASSEMBLIES@END

BENTS

REPAIR SLOPES & SINKHOLES DUE TO

STORMS

STORM DAMAGE REPAIR AND RESTORE

Type Of Work

V A P CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

UNION ENGINEERING COMPANY, INC

GOLDEN STATE BRIDGE INC

O'DONNELL CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY,

INC.

Contractor

LA MIRADA  CA 90638

IRVINE  CA 92618

VENTURA, CA 93002

BENICIA, CA 94510

SAN DIMAS, CA 91773

CORONA  CA 92883

(714)253-3270

(949)753-1414

 

 

 

(951)674-7352

AMADI, PATRICIA

ARIAS, JUAN

SAYKALI, ZARIF

TON, THANG

BUI, KEVIN

TON THANG

Resident
Engineer

(805)391-3555

(562)401-3333

(310)345-6274

(562)916-7962

(562)401-3333

(562)860-3085

 $665,575

 $8,950,134

 $1,985,000

 $4,610,000

 $307,000

 $1,395,300

Bid + CCOs

 $0

 $137,010

 $993,572

 $0

 $316,358

 $0

Comp To  date

 $0

 $137,010

 $0

 $0

 $0

 $0

This Month

02/01/18

02/22/18

02/03/17

03/20/18

02/21/17

04/26/18

Awarded

02/21/18

03/12/18

03/07/17

04/17/18

04/05/17

05/18/18

Approved

10/15/19

11/30/18

02/28/18

Est Comp

 0%

 2%

 100%

 0%

 100%

 0%

%Time

 0%

 2%

 50%

 0%

 98%

 0%

% Work 

 

 

SUSPENDED

 

OVER RUN

 

Message

07-291004

07-286604

07-1XC004

07-1XH004

07-1XC404

07-326104

Contract 

  

ACNH-X037-(201)E

  

  

  

ACNH-P047-(013)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

15705 BIRCHWOOD ST

6 CUSHING WAY SUITE 200

PO BOX 1000

3701 MALLARD DR

559 W. COVINA BLVD.

26320 LESTER CIRCLE

13171 TELLER AVE

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

12975 W. CULVER BLVD.

18000 STUDEBAKER RD

SUITE 360

11229 S. WOODRUFF

AVE.

18000 STUDEBAKER RD.

SUITE 360

SYLMAR, CA 91342

DOWNEY, CA 90241

LOS ANGELES, CA 90066

CERRITOS, CA 90703

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-47-/.8

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

Fed Aid

HA21

HA21

HM1

HA22

HB71

HA42

Pgm Code

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

ON RTE 47 FROM 0.1 MILE SOUTH OF RTE

47/110 SEP TO HARBOR BLVD UC

IN LOS ANGELES COUNTY, IN THE CITIES

OF DIAMOND BAR, POMONA, AND SAN

DIMAS, BETWEEN SR-60 AND I-210

IN LOS ANGELES ON SR-57 (BETWEEN I-10

AND I-210), ON SR-60 (I-5 TO

GREENWOOD AVE)

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

Description 

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

GRINDING & REPLACE SLABS, BWC

PAVEMENT REHABILITATION

INSTALL SIGNAL, LIGHTING AND

STORM WATER SOURCE CONTROL

Type Of Work

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC.

MYERS AND SONS CONSTRUCTION,

LP

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY

Contractor

BENICIA  CA 945101195

WILMIMGTON, CA  90744

ORANGE  CA 92867

SACRAMENTO  CA 95834

ORANGE  CA 92868

BREA  CA 92821

(925)372-8000

(562)432-4343

(714)769-7025

(916)283-9950

(714)538-5156

(714)984-5500

TON, THANG

SUI, HAMMER

LUI, W.

KAROUT, REDA

GUIRGUIS, SHERIF

HAILU MESFIN

Resident
Engineer

(562)860-3085

(562)216-5940

 

 

(626)339-1601

(213)453-7555

 $15,614,505

 $372,178,466

 $873,200

 $12,622,614

 $750,548

 $2,515,675

Bid + CCOs

 $3,886,354

 $282,459,284

 $0

 $12,031,292

 $5,300

 $1,789,678

Comp To  date

 $663,078

 $7,296,549

 $0

 $791,450

 $0

 $175,894

This Month

04/06/16

06/30/11

05/01/18

07/22/16

01/24/18

09/06/16

Awarded

04/18/16

07/13/11

05/23/18

08/11/16

02/21/18

09/28/16

Approved

10/21/18

11/12/20

05/23/18

05/02/19

05/14/21

Est Comp

 25%

 66%

 0%

 99%

 3%

 26%

%Time

 25%

 76%

 0%

 89%

 1%

 70%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-290704

07-138204

07-1W9604

07-302604

07-291204

07-288204

Contract 

NHP-P047-(011)E

NHBR-P047-(010)N

  

STP-P057-(062)E

  

NHP-X037-(191)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

933 N. BATAVIA ST.

4600 NORTHGATE BLVD. SUITE 10

133 N. PIXLEY STREET

3050 E. BIRCH ST.

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

1041 W BADILLO ST

SUITE 112

1201 BALDWIN PARK

BLVD.

CERRITOS CA 90703

WILMIMGTON, CA 90744

COVINA, CA 91722

BALDWIN PARK CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-3.7/6.3

07-LA-60-7.4/8.1

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/8.4

Fed Aid

HB34

HA23

HE11

HM1

HA42

Pgm Code

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

IN LA COUNTY, IN CITY OF MONTEBELLO

AT PARAMOUNT BOULEVARD OVERCROSSING

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

IN LOS ANGELES & LONG BEACH, AT

VARIOUS LOCATION IN THE VICINITY OF

DOMINGUEZ CHANNEL

Description 

ROADSIDE SAFETY IMPROVEMENTS

REALIGN RAMP & APPROACHES TO NEW BR

CONTRUCT ON-RAMPS *PHASE 1

CONSTRUCT RAMPS/AUXILIARY LANE

PCC GRIND, SLABS REPAIR, GRIND

IMPLEMENT STORM WATER MITIGATION

Type Of Work

ODONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

POWELL CONSTRUCTORS, INC.

ORTIZ ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

OHL USA, INC.

Contractor

SAN DIMAS  CA 91773

FONTANA  CA 92335

FONTANA  CA 92335

IRVINE  CA 92618

SYLMAR  CA 91342

IRVINE  CA 92614

(909)394-4510

(909)356-8880

(909)356-8880

(949)753-1414

(818)362-9200

(949)242-4432

AZIMA, HASSAN

CHUNG, DEREK

SANDOVAL, MARTIN

SANDOVAL, MARTIN

FREMPONG, S.

GALLARDO, SAM

Resident
Engineer

(626)572-6732

(310)345-6203

(909)594-9311

(909)594-3720

 

(310)609-0266

 $2,849,017

 $6,954,086

 $5,205,322

 $15,852,145

 $4,689,689

 $9,959,432

Bid + CCOs

 $1,159,945

 $7,106,094

 $3,792,062

 $15,251,817

 $3,748,207

 $0

Comp To  date

 $490,915

 $13,200

 $285,739

 $590,698

 $83,755

 $0

This Month

01/16/18

11/16/15

01/08/16

09/19/16

05/19/16

03/16/18

Awarded

02/02/18

12/01/15

01/25/16

09/28/16

06/13/16

04/09/18

Approved

08/30/19

07/27/18

12/31/18

09/30/19

06/29/18

Est Comp

 15%

 99%

 100%

 51%

 73%

 0%

%Time

 41%

 99%

 72%

 96%

 79%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-295804

07-3X7114

07-255104

07-279114

07-1W9804

07-286704

Contract 

ACNH-P060-(151)E

STP-19P1-(004)E

  

TTDG-6204-(076)

NHP-X037-(193)E

ACNH-X037-(203)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

559 W COVINA BLVD

8555 BANANA AVENUE

8555 BANANA AVENUE

6 CUSHING SUITE 200

13170 TELFAIR AVE

1920 MAIN ST STE 310

3212 ROSEMEAD BLVRD,

STE 100

902 SAN GABRIEL BLVD

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

SUITE 6

18730 S WILMINGTON

AVE STE#103

EL MONTE, CA 91731

ROSEMEAD, CA 91770

WALNUT, CA 91789

WALNUT, CA 92789

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-91-6.3/6.3

07-LA-91-6.5/11

07-LA-91-7.0/7.2

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

Fed Aid

HB1

HB1

HA42

HA22

HA21

HB34

Pgm Code

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES COUNTY ON ROUTES 91

AND 105 AT VARIOUS LOCATIONS

IN CARSON, ON EASTBOUND 91 AT MAIN ST

/ ALBERTONI OFF RAMP-ON RAMP  AREA

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT THE BUTLER-ARTESIA  UNDERCROSSING

BRIDGE

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

Description 

INSTALL HIGH FRICTION SURFACE

INSTALL CONCRETE BARRIERS &

RE-GRADE SLOPE, IMPROVE DRAINAGE,

MAJOR ROADWAY REHABILITATION

UPGRADE BRIDGE RAILINGS

ENHANCE HIGHWAY WORKER SAFETY BY

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

AUTOBAHN CONSTRUCTION INC.

SEMA CONSTRUCTION, INC.

USS CAL BUILDERS

POWELL CONSTRUCTORS INC

STL LANDSCAPE, INC.

Contractor

SACRAMENTO  CA 95834

ORANGE  CA 92867

IRVINE  CA 92618

STANTON  CA 90680

FONTNA  CA 92335

LOS ANGELES  CA 90001

(916)283-9950

(714)769-7025

(949)470-0500

(714)828-4882

(909)356-8880

(323)581-8200

HERRERA, EDGAR

TON, THANG

HERRERA, EDGAR

TRAN, KELVIN

HERRERA, EDGAR

ARIAS, JUAN

Resident
Engineer

(310)609-0264

(562)860-3085

(310)609-0264

(562)401-3333

(310)609-0364

(562)401-3333

 $1,481,146

 $7,985,994

 $696,111

 $16,043,976

 $1,243,190

 $1,093,603

Bid + CCOs

 $1,198,315

 $7,959,013

 $655,236

 $13,216,782

 $468,057

 $802,364

Comp To  date

 $18,513

 $272,268

 $0

 $390,727

 $213,005

 $391,715

This Month

11/16/16

12/30/15

06/12/17

01/13/16

01/18/18

10/31/17

Awarded

12/09/16

01/25/16

06/30/17

02/03/16

02/02/18

11/17/17

Approved

05/31/18

10/21/18

07/10/18

09/30/18

09/26/18

07/26/18

Est Comp

 99%

 86%

 71%

 100%

 40%

 22%

%Time

 80%

 93%

 93%

 81%

 37%

 73%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

07-307204

07-290104

07-4T6304

07-306204

07-291704

07-296204

Contract 

ACNH-X037-(194)E

HSNH-PG  -(   )X

  

NHP-P091-(142)E

ACNH-P091-(146)E

ACNH-P091-(145)E

--()

7184-  E -()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, SUITE 10

933 N. BATAVIA ST.

320 GODDARD WAY SUITE 150

8051 MAIN STREET

8555 BANANA AVENUE

8122 COMPTON AVE.

18730 S. WILMINGTON

AVE #103

17912 CRUSADER AVE.

SUITE 101

18730 S. WILMINGTON

AVE.#103

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE #103

11229 SOUTH WOODRUFF

AVENUE

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUES, CA

90220

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 13
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-91-12.9/13.7

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

Fed Aid

HB4N

HB34

HA42

HB34

HA22

HB34

Pgm Code

IN LOS ANGELES COUNTY LONG BEACH WB

91 ONRAMP FROM NB  CHERRY AVE EB 91

ONRAMP FROM  SB PARAMOUNT BLVD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTIES IN LOS

ANGELES AND NEAR CALABASAS FROM 0.1

MILE SOUTH OF ROUTE 101/110

SEPARATION TO 0.1 MILE NORTH OF MUR

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ALVARADO

STREET UNDERCROSSING TO CAHUENGA

BOULEVARD UNDERCROSSING

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

Description 

MODIFY SIGNAL/LIGHTING

ROADSIDE SAFETY IMPROVEMENTS

SOIL STABILIZATION & STORM WATER

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

MAINTENANCE SAFETY *2012 SHOPP

Type Of Work

CALPROMAX ENGINEERING, INC

WESTCOAST PUBLIC WORKS, INC

POWELL CONSTRUCTORS INC

YAKAR

STL LANDSCAPE, INC.

MARTINEZ LANDSCAPE CO., INC.

Contractor

PLACENTIA  CA 92870

WOODLAND HILLS  CA 91364

FONTANA CA 92335

COVINA  CA 91723

LOS ANGELES  CA 90001

SYLMAR  CA 91342

(714)757-5738

(818)256-9401

(909)356-8880

(909)599-1612

(323)581-8200

(818)364-9188

HERRERA, EDGAR

AZIMA, HASSAN

VENKATARAMAN,

KALYANAKRISHNAN

PATEL, PRAVIN

PATEL, PRAVIN

AMADI, PATRICIA

Resident
Engineer

(310)609-0264

(626)572-6732

(714)376-2022

(626)572-6700

(626)572-6700

(818)364-2760

 $433,096

 $993,840

 $14,474,557

 $898,460

 $257,434

 $1,278,755

Bid + CCOs

 $421,132

 $0

 $0

 $822,560

 $4,675

 $1,314,552

Comp To  date

 $0

 $0

 $0

 $1,800

 $4,675

 $0

This Month

09/12/16

10/11/17

02/21/18

12/23/14

01/09/18

09/29/15

Awarded

10/13/16

11/20/17

03/20/18

01/29/15

03/20/18

10/14/15

Approved

06/04/18

08/17/18

05/22/19

10/21/18

04/27/18

Est Comp

 89%

 0%

 0%

 0%

 1%

 0%

%Time

 99%

 0%

 0%

 0%

 2%

 0%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

07-4T7704

07-298604

07-300404

07-2838U4

07-307904

07-292104

Contract 

  

ACNH-Q101-(323)E

ACNH-Q101-(332)E

STPE-X037-(173)E

  

NHP-X037-(182)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

650 N. ROSE DR.#186

20058 VENTURA BLVD #318

8555 BANANA AVENUE

689 EAST SAN BERNARDINO RD

8122 COMPTON AVE.

12357 SAN FERNANDO ROAD

18730 S WILMINGTON

AVE STE 103

3212 ROSEMEAD BLVD

#100

9225 CRANFORD ST

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

RANCHO DOMINGUEZ, CA

90220

EL MONTE, CA 91731

PACOIMA, CA 91331

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/1.9

07-LA-101-/25.9

Fed Aid

HA22

HB4N

HA42

HB71

HA22

HB1

Pgm Code

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES NORTHBOUND 101 OFF-

RAMP AT SEPULVEDA BOULEVARD

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LA FROM RTE 5 TO RTE 110

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

Description 

SLAB REPLACEMENT/COLDPLANE AC O/L

CURB RAMPS/MODIFY SIGNAL/LIGHTING

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

REPLACE CONCRETE PAVEMNT & ADA CURB

ROADSIDE SAFETY IMPROVMENTS

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SACRAMENTO  CA 95834

IRVINE, CA 62606

VALENCIA  CA 91355

LOS ANGELES  CA 90001

ANAHEIM  CA 92801

IRVINE  CA 92606

(916)283-9950

(949)252-0441

(661)367-9040

(323)581-8200

(714)855-4201

(949)252-0441

VENKATARAMAN,

KALYANAKRISHNAN

SAYKALI, ZARIF

VENKATARAMAN,

KALYANAKRISHNAN

RILEY, JAMES

CHUNG, DEREK

VENKATARAMAN,

KALYANAKRISHNAN

Resident
Engineer

(818)768-1939

(310)821-1847

(818)768-1939

(213)507-7938

(626)572-6700

(818)768-1939

 $56,483,629

 $321,125

 $6,969,114

 $1,479,930

 $5,678,851

 $13,085,573

Bid + CCOs

 $52,357,045

 $313,093

 $4,530,036

 $117,344

 $23,400

 $8,148,403

Comp To  date

 $242,551

 $61,900

 $175,614

 $3,749

 $23,400

 $175,754

This Month

11/19/14

05/11/15

12/09/16

12/01/17

02/28/18

05/12/16

Awarded

12/10/14

06/09/15

01/09/17

12/18/17

03/20/18

05/26/16

Approved

07/20/18

07/31/18

08/31/18

09/04/18

05/15/19

06/20/18

Est Comp

 100%

 100%

 47%

 32%

 2%

 53%

%Time

 95%

 97%

 63%

 8%

 0%

 62%

% Work 

 

OVER RUN

 

 

 

 

Message

07-294704

07-4T6104

07-281504

07-291104

07-300804

07-2827U4

Contract 

NHP-Q101-(247)E

  

ACNH-Q101-(04E)

ACNH-X037-(200)E

ACNH-Q101-(331)E

NHP-X037-(192)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD

16351 CONSTRUCTION CIRCLEWEST

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

605 E COMMERCIAL ST

16351 CONTRUCTION CIR WEST

9225 CRANFORD AVE

12975 CULVER BLVD.

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

902 SAN GABRIEL BLVD

9225 CRANFORD AVE.

PACOIMA, CA 91331

LOS ANGELES, CA.90066

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

ROSEMEAD, CA 91770

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 15
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-8.0/9

Fed Aid

HA21

HB1

HB1

HB4N

HA22

HB4N

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

IN LOS ANGELES COUNTY AT ROUTE 105

AND 710 INTERCHANGE

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

IN LOS ANGELES AND CARSON FROM GAFFEY

STREET TO 0.1 MILE SOUTH OF COLLEGE

STREET OVERCROSSING

IN LOS ANGELES COUNTY, FROM 405/110

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

Description 

CLEAN AND PAINT STEEL BRIDGE

INSTALL SAFETY LIGHTING AT

INSTALL SAFETY LIGHTING/SIGNING

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION

WIDEN SHOULDER & AUXILIARY LANE

Type Of Work

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

ALDRIDGE ELECTRIC, INC.

PTM GENERAL ENGINEERING

SERVICES INC.

KDC INC., DBA DYNALECTRIC

ALL AMERICAN ASPHALT

OHL USA, INC

Contractor

STANTON  CA 90680

LIBERTYVILLE  IL 60048

RIVERSIDE  CA 92504

LOS ALAMITOS  CA 90720

CORONA  CA 92879

IRVINE  CA 92614

(562)305-1520

(847)247-5274

(951)710-1000

(714)828-7000

(951)736-7600

(949)242-4432

BUI, KEVIN

OREGEL, MARTIN

HERRERA, EDGAR

ALONZO, BERNARD

TON, T.

GALLARDO, SAM

Resident
Engineer

(562)401-3333

(562)401-3333

(310)609-0264

(562)345-3145

 

(310)609-0266

 $2,952,356

 $2,481,294

 $3,377,428

 $4,470,797

 $29,757,315

 $16,579,574

Bid + CCOs

 $2,309,205

 $591,558

 $3,179,591

 $81,848

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $41,720

 $0

 $0

This Month

04/13/16

11/15/16

12/11/15

11/09/17

04/03/18

02/27/18

Awarded

05/02/16

01/11/17

12/22/15

12/18/17

05/16/18

03/09/18

Approved

04/16/18

05/30/18

09/30/18

02/03/20

Est Comp

 87%

 27%

 95%

 7%

 0%

 0%

%Time

 78%

 24%

 93%

 2%

 0%

 0%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

 

Message

07-4Y8504

07-297404

07-297204

07-304604

07-3009U4

07-293704

Contract 

NHP-P103-(004)E

ACHS-IMGX-(371)9

NHPG-X037-(185)E

ACIM- 105-(020)E

ACIM- 110-(841)E

ACIM-X037-(199)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11650 WESTERN AVE.

844 EAST ROCKLAND ROAD

5942 ACORN ST.

4462 CORPORATE CENTER DR.

400 E SIXTH ST

1920 MAIN STREET STE 310

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

18730 S. WILMINGTON

AVE #103

13230 FIRESTONE BLVD.

STE E-2

18730 S. WILMINGTON

AVE #103

DPWMEU. CA/ 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-/14.3

Fed Aid

HM3

HA22

HB34

HB1

HB1

HA22

Pgm Code

IN LOS ANGELES COUNTY ON ROUTES 110

AND 105

IN LOS ANGELES COUNTY, IN LOS ANGELES

FROM ROUTE 110/91  SEPARATION TO 30TH

STREET  OVERCROSSING

IN THE CITY OF LOS ANGELES ON ROUTE

110 FROM SLAUSON AVENUE TO MLK JR.

BLVD UNDERCROSSING

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

IN LA COUNTY IN LOS ANGELES AND

SOUTH PASADENA FROM COLLEGE STREET

OVERCROSSING TO GRAND AVENUE OVERCR

OSSING

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

Description 

BRIDGE PRESERVATION: REPLACE JOINT

SAFETY IMPROVEMENTS:INSTALL BARRIER

ROADSIDE SAFETY IMPROVEMENTS

INSTALL SAFETY LIGHTING

INSTALL CONCRETE BARRIER, LIGHTING,

REHABILITATE PAVEMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

KANAAN CONSTRUCTION, INC

WESTCOAST PUBLIC WORKS, INC.

FERREIRA CONSTRUCTION CO,,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE  CA 92606

AZUSA CA 91702

WOODLAND HILLS  CA 91364

CHINO  CA 91710

IRVINE  CA 92606

SYLMAR  CA 91342

(949)252-0441

(626)334-5775

(818)256-9401

(909)606-5900

(949)252-0441

(818)362-9200

HERRERA, EDGAR

NJOYA, D.

HERRERA, EDGAR

GUIRGUIS, SHERIF

PATEL, PRAVIN

AL-JAMAL, A.

Resident
Engineer

(310)609-0264

 

(310)609-0364

(626)339-1601

(626)572-6700

(805)797-1348

 $1,438,546

 $538,804

 $869,998

 $1,976,913

 $6,305,449

 $19,929,678

Bid + CCOs

 $1,329,284

 $0

 $4,125

 $1,859,247

 $0

 $10,884,133

Comp To  date

 $77,823

 $0

 $4,125

 $0

 $0

 $443,851

This Month

03/14/17

05/01/18

10/30/17

01/31/17

03/23/18

12/29/16

Awarded

04/28/17

05/23/18

11/17/17

02/21/17

04/17/18

01/19/17

Approved

07/15/18

09/30/18

04/25/18

05/19/21

11/21/18

Est Comp

 99%

 0%

 83%

 98%

 0%

 56%

%Time

 92%

 0%

 0%

 94%

 0%

 51%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

07-302104

Contract 

  

  

ACIM- 110-(834)E

ACNH-P110-(18E)

HNHG-P110-(019)E

ACNH-P118-(65E)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

230 S IRWINDALE AVE

20058 VENTURA BLVD, #318

15188 VISTA DEL RIO AVE

16351 CONSTRUCTION CIRCLE WES

13170 TELFAIR AVE

18730 S.WILMINGTON

AVE.STE 103

18730 S WILMINGTON

AVE. #103

1041 W BADILLO SUITE

112

9020 SAN GABRIEL BLVD

13171 TELFAIR AVE.

#101

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

COVINA, CA 91722

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-138-44.9/44.9

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-170-14.6/20.6

Fed Aid

HM3

HA42

HB4N

HA22

HE13

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES,BURBANK,GLENDALE AND

PASADENA ON ROTE 2 AT E2-W134

CONNECTOR OC AND ON ROUTE 134 FROM

CAHUE

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

IN LA INTERSECTION OF PALMDALE AND

12TH ST

IN LOS ANGELES ROUTE 138 FROM 30TH

STREET E TO E AVENUE S

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LOS ANGELES COUNTY, FROM ST 101

170 SEP 53-1336R TO JCT 5.

Description 

BRIDGE PRESERVATION

STORM WATER SOURCE CONTROL

INSTALL TRAFFIC SIGNAL

PAVEMENT PRESERVATION & AMERICANS

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

DIGOUTS & SLURRY SEAL RAMPS, CPOL

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

MARTINEZ LANDSCAPE CO., INC.

V A P CONSTRUCTION INC

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN,  INC.

C. A. RASMUSSEN, INC.

Contractor

RANCHO CUCAMONGA  CA 91730

SYLMAR  CA 91342

LA MIRADA  CA 90638

VALENCIA  CA 91355

VALENCIA CA 91355

VALENCIA  CA 91355

(909)944-1037

(818)364-9188

(714)253-3270

(661)367-9040

(661)367-9040

(661)367-9040

KWAN, KIN

SHALVIRI, ALI

TIEU, FRED

TIEU, FRED

TIEU, FRED

AL-JAMAL, ABDUAL

Resident
Engineer

(562)572-6016

(818)637-2506

(661)726-0148

(661)726-0148

(661)726-0148

(805)797-1348

 $940,682

 $976,732

 $332,075

 $4,248,250

 $8,320,236

 $2,601,437

Bid + CCOs

 $0

 $977,500

 $346,084

 $35,875

 $294,476

 $2,266,210

Comp To  date

 $0

 $2,475

 $0

 $35,875

 $61,020

 $0

This Month

03/29/18

11/21/14

06/22/16

03/20/18

02/22/17

05/08/17

Awarded

04/17/18

12/31/14

09/28/16

04/11/18

03/13/17

05/30/17

Approved

10/22/18

11/02/18

03/23/18

03/28/19

06/26/19

01/22/18

Est Comp

 0%

 0%

 89%

 13%

 26%

 99%

%Time

 0%

 0%

 100%

 1%

 4%

 87%

% Work 

 

PLANT EST

SATIS

SUSPENDED

 

 

 

Message

07-3W5904

07-287204

07-4P0204

07-307404

07-293504

07-3W4804

Contract 

  

NHP-P134-(037)E

  

ACNH-P138-(059)E

ACNH-P138-(056)E

ACNH-P170-(005)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

12357 SAN FERNANDO ROAD

15705 BIRCHWOOD ST

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

2090 FERN LN

2090 FERN LANE

45120 13TH STREET

WEST

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13179 TELFAIR AVE

GLENDALE, CA 91208

GLENDALE, CA 91208

LANCASTER, CA 93534

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 18
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

Fed Aid

20.20

201130

HB34

HA22

HB4N

20.20

201130

HB4N

Pgm Code

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

FROM LOWELL AVENUE TO WALTONIA DR

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

L.A. COUNTY ON RTE 210, 134 & 710

CONNECTRTO REPLACE 12 EXIST

IRRIGATION CONTROLLERSW/NEW SMART

CONTRLLR PER DROUGHT EXEC ORDRDIR'

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

Description 

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

INSTALL COMMUNICATION LINKS FOR

REPLACE IRRIGATION CONTROLLERS

INSTALL & UPGRADE TRANSPORTATION

Type Of Work

BURNS PACIFIC CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST, INC.

FERREIRA CONSTRUCTION CO,,

INC.

GRIFFITH COMPANY

SELECT ELECTRIC, INC.

Contractor

THOUSAND OAKS, CA 91360

SYLMAR  CA 91342

SAN MARCOS  CA 92078

CHINO  CA 91710

BREA, CA 92821

VISTA, CA 92081

 

(818)364-9188

(760)916-9100

(909)606-5900

 

(619)460-6060

SHALVIRI, ALI

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

MANNAA, HASSAN

EL JAMAL, JAMAL

YUE, WARREN

Resident
Engineer

(818)637-2506

(818)254-7383

(213)453-7555

(818)364-2760

(818)254-7455

(626)339-1601

 $8,920,000

 $917,026

 $110,969,572

 $5,033,964

 $2,985,000

 $12,225,940

Bid + CCOs

 $6,801,575

 $584,060

 $97,882,112

 $4,356,647

 $2,477,763

 $9,919,714

Comp To  date

 $0

 $272,900

 $3,607,350

 $95,383

 $0

 $669,317

This Month

10/27/17

12/01/17

02/06/15

12/30/15

07/29/15

01/06/16

Awarded

11/28/17

12/18/17

02/27/15

01/19/16

11/19/15

02/24/16

Approved

08/31/18

07/09/18

03/29/19

05/30/18

10/12/18

Est Comp

 88%

 68%

 68%

 86%

 100%

 82%

%Time

 76%

 64%

 87%

 87%

 83%

 81%

% Work 

 

 

 

 

OVER RUN

 

Message

07-1XF804

07-295204

07-2881U4

07-129974

07-4X6304

07-306404

Contract 

  

ACIM- 210-(836)E

NHPI- 210-(823)E

NHPI-210 -(   )1

  

NHPI-210 -(   )1

  

--()

--()

 831-  E -()

  

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

505 E THOUSAND OAKS BLVD

12357 SAN FERNANDO ROAD

1770 LA COSTA MEADOWS DRIVE

15188 VISTA DEL RIO AVE

3050 E BIRCH STREET

2790 BUSINESS PARK DRIVE

2090 FERN LANE

2090 FERN LANE

1201 BALDWIN PARK

BLVD.

13171 TELFAIR AVE.

STE 101

2090 FERN LANE

1041 W BADILLO STE

112

GLENDALE, CA 91208

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

GLENDALE, CA 91208

COVINA, CA 91722

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 19
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-210-28.5/30.8

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-/0

07-LA-210-/15.8

07-LA-405-8.7/11.2

Fed Aid

HM3

HA42

20.20

201130

HM3

HB1

Pgm Code

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 210

AT THE INTERSECTION OF WESTBOUND

ROUTE 210 OFF RAMP TO AZUSA AVENUE/

FIRST STREET.

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

LA COUNTY VAR LOCS (PORTER RANCH,

SYLMAR, LAKEVIEW TERR&SUNLAND) CREEK

FIRE DAMAGE REPAIR FACILITIES,DRAINGE

SYS,SLOPES,SIGNSDIR'S

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY, IN CARSON,

FROM ALAMEDA STREET TO AVALON

BOULEVARD

Description 

BRIDGE PRESERVATION

MODIFY AND UPGRADE TRAFFIC SIGNAL

STORM WATER SOURCE CONTROL *2012

CREEK FIRE DAMAGE REPAIR

BRIDGE PRESERVATION: PATCH DECK

INSTALL CONCRETE BARRIERS & METAL

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

YAKAR

GRIFFITH COMPANY

WESTERN STRUCTURES

ODONNELL CONSTRUCTION, INC.

Contractor

SAN FERNANDO  CA 91340

COMPTON  CA 90221

COVINA  CA 91723

BREA, CA 92821

RIVERSIDE  CA 92503

SAN DIMAS  CA 91773

(818)898-2300

(310)669-8949

(909)599-1612

 

(951)352-4300

(909)394-4510

HAILU, MESFIN

FARDOUN, MIKE

CAO, RODOLFO

AL-JAMAL, ABDUL

AMADI, PATRICIA

HERRERA, EDGAR

Resident
Engineer

(213)435-7555

(626)339-1601

(213)712-4785

(805)797-1348

(818)364-2760

(310)609-0264

 $1,601,108

 $514,877

 $1,502,715

 $1,095,000

 $2,567,019

 $2,202,562

Bid + CCOs

 $314,686

 $0

 $1,471,235

 $0

 $2,349,732

 $2,296,978

Comp To  date

 $302,689

 $0

 $1,296

 $0

 $146,709

 $6,030

This Month

01/03/18

03/19/18

12/29/14

01/10/18

02/15/17

12/30/15

Awarded

02/02/18

04/16/18

01/29/15

02/09/18

03/24/17

01/14/16

Approved

10/15/18

03/21/19

02/01/19

06/30/18

05/31/18

Est Comp

 6%

 0%

 0%

 0%

 100%

 38%

%Time

 20%

 0%

 0%

 0%

 89%

 100%

% Work 

 

SUSPENDED

PLANT EST

SATIS

 

OVER RUN

SUSPENDED

Message

07-3W5704

07-3P6804

07-287304

07-1XG304

07-3W2204

07-287404

Contract 

  

  

NHPI-210 -(824)E

  

  

HSNH-PIG -(   )4

  

  

--()

  

  

 2-  97-(E)

  

  

  

  

  

--()

  

  

  

  

  

  

523 S. BRAND BLVD STE 201

620 S BRADFIELD AVENUE

689 EAST SAN BERNARDINO RD

3050 E BIRCH STREET

6005 TYLER STREET

559 W COVINA BLVD

1201 BALDWIN PARK

BLVD

1041 W BADILLO ST.

SUITE 112

721 BREA CANYON ROAD,

STE 6

13171 TELFAIR AVE

SUITE 101

13171 TELFAIR AVENUE

STE 101

18730 S WILMINGTON

AVE STE 103

BALDWIN PARK, CA 91706

COVINA CA 91722

WALNUT, CA 91789

SYLMAR, CA 91342

SYLMAR, CA 91342

RANCHO DOMINGUEZ, CA.

90220

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-405-8.8/8.8

07-LA-405-12.6/21.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

Fed Aid

HA21

HB1

HA22

HA23

HB1

HA22

Pgm Code

IN LOS ANGELES COUNTY, IN CARSON, AT

DOLORES YARD OH BRIDGE  STRUCTURE)

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES COUNTY ON ROUTE 405 AT

LA TIJERA BOULEVARD OVERCROSSING

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

Description 

BRIDGE PRESERVATION - PAINT STEEL

INSTALL CONCRETE BARRIERS & UPGRADE

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

UPGRADE MBGR TO CONCRETE BARRIER

RAMP PAVEMENT REPAIR & ADA CURB

Type Of Work

MURPHY INDUSTRIAL COATINGS,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SIGNAL HILL CA 90755

IRVINE CA 92614

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

IRVINE  CA 92606

IRVINE  CA 92606

(562)427-7720

(949)252-0441

(818)362-9200

(562)929-1128

(949)252-0441

(949)252-0441

FREMPONG, SAM

GALLARDO, SAM

RAM, MAHINDA

FREMPONG, SAM

GALLARDO, SAM

RAM, MAHINDA

Resident
Engineer

(562)345-3122

(310)609-0264

(310)920-7449

(562)345-9865

(310)609-0266

(310)920-7449

 $5,696,175

 $13,691,007

 $12,697,022

 $10,782,807

 $320,351

 $1,179,679

Bid + CCOs

 $6,365,100

 $7,414,496

 $12,164,711

 $9,607,144

 $2,018

 $212,750

Comp To  date

 $392,625

 $384,738

 $0

 $492,687

 $720

 $128,017

This Month

10/12/15

04/06/16

03/01/16

12/29/16

01/26/18

01/09/18

Awarded

10/30/15

04/26/16

03/17/16

01/19/17

02/21/18

02/02/18

Approved

06/29/18

01/30/19

10/31/18

10/16/18

07/31/18

05/01/19

Est Comp

 100%

 50%

 100%

 45%

 51%

 40%

%Time

 100%

 54%

 94%

 87%

 1%

 18%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

07-4Y7004

07-290004

07-300604

07-3X8704

07-4T8704

07-307804

Contract 

NHPI-405 -(   )2

NHPI-405 -(   )2

NHPI- 405-(   )3

ACNH-X037-(198)E

SIMG- 405-(036)E

ACIM- 405-(037)E

 975-  E -()

 977-  E -()

 025-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2704 GUNDRY AVE

1792 KAISER AVENUE

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

13230 FIRESTONE BLVD

SUITE A

18730 S. WILMINGTON

AVE #103

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

18730 S. WILMINGTON

AVE #103

12975 W CULVER BLVD

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-/29.5

07-LA-605-4.3/14.1

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

Fed Aid

20.20

201130

20.20

201130

HB4N

HM3

HB1

HA22

Pgm Code

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

IN LA 405 FWY BETWN RINALDI ST & RTE

5/405SEPARATION TO REPAIR WASHDOUT

SUPPRT SLOPECLEAN CULVERT/DRAINAGE

INLET DUE STRM DMGEDIR'

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY ON ROUTE 605

FROM PM R4.3 TO PM R14.1 FROM 183RD

STREET UC TO WEST WHITTIER UP

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND IRWINDALE FROM TELEGRAPH

RD UCTO ROSE HILLS RD OC AND FROM

RAMONA BOULEVARD OC TO RO

ROUTE 605 PM 15.5/19.5 FROM ROSE HILL

ROAD OVER CROSSING THE VALLEY

BOULEVARD UNDER CROSSING

Description 

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

STORM DAMAGE REPAIR SLOPES &

DRAINAGE

UPGRADE EXISTING COMMUNICATION

METH. DECK, JOINT SEALS AND SPALL

SAFETY IMPROVEMENTS GRINDING

RAMP PAVEMENT REPAIR & ADA CURB

Type Of Work

J MCLOUGHLIN ENGINEERING CO IN

GRIFFITH COMPANY

SELECT ELECTRIC, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RV CONCRETE, INC.

RV CONCRETE, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

BREA, CA 92821

NORWALK, CA 90650

IRVINE  CA 92606

ANAHEIM  CA 92801

ANAHEIM  CA 92801

 

 

(562)807-1860

(949)252-0441

(714)855-4201

(714)855-4201

RAM, MAHINDA

SALMAN, RIDWAN

WANG, PAUL

ROBILLOS, RAMON

M WANG

ARIAS, JUAN

Resident
Engineer

(310)920-7449

(661)257-0273

(562)345-3144

(562)345-9901

 

(562)401-3333

 $1,875,000

 $521,000

 $5,066,880

 $1,757,826

 $2,327,999

 $1,036,629

Bid + CCOs

 $651,154

 $431,431

 $2,154,433

 $0

 $1,411,337

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $1,152,299

 $0

This Month

12/20/17

03/28/17

01/04/17

02/16/18

12/20/17

04/17/18

Awarded

01/24/18

05/24/17

01/30/17

03/20/18

01/04/18

05/03/18

Approved

05/18/18

03/30/18

04/30/19

03/04/19

Est Comp

 59%

 100%

 51%

 0%

 23%

 0%

%Time

 35%

 83%

 43%

 0%

 60%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

07-1XG204

07-1XC704

07-257104

07-3W5604

07-309804

07-307704

Contract 

  

  

ACIM-405 -(983)E

  

CIMG- 605-(991)E

ACIM- 602-(992)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

3050 E BIRCH STREET

11250 FIRESTONE BLVD

16351 CONSTRUCTION CIRCLE WES

605 E COMMERCIAL ST

605 E COMMERCIAL ST

12975 W. CULVER BLVD

25061 AVE STANFORD

#70

13230 FIRESTONE BLVD

SUITE E-2

13230 FIRESTONE

BOULEVARD

11229 SOUTH WOODRUFF

AVENUE

LOS ANGELES, CA 90066

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

DOWNEY, CA. 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 22
05/20/18 Statement of Ongoing Contracts as of 05/30/18

07District

07-LA-605-19.9/19.9

07-LA-605-/20.2

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.2/26.4

Fed Aid

HM3

HA22

HM1

HA22

HA42

HA22

Pgm Code

IN LOS ANGELES COUNTY IN BALDWIN PARK

AT WALNUT CREEK UNDERCROSSING

SLAB REPLACEMENT AND GRINDING

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF PICO AVENUE

NORTHBOUND ONRAMP OVERHEAD TO 0.1

MILE SOUTH OF ROUTE 1/710

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

Description 

BRIDGE PRESERVATION

PAV PRESERVATION,SLAB REPL/GRNDNG

COLD PLANE AND OVERLAY

LANDSCAPE *POR OF 18310

STORMWATER SOURCE CONTROL

LONG LIFE PAVEMENT & WIDEN BRIDGES

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

R.J. NOBLE COMPANY

MARTINEZ LANDSCAPE CO., INC.

STL LANDSCAPE, INC.

SHIMMICK/MYERS & SONS J V

Contractor

IRVINE  CA 92606

IRVINE, CA 92606

ORANGE  CA 92865

SYLMAR  CA 91342

LOS ANGELES  CA 90001

IRVINE CA 92618

(949)252-0441

(949)252-0441

(714)637-1550

(818)364-9188

(323)581-8200

(949)333-1500

HAILU, MESFIN

WANG, MIKE

ROBILLOS, RAMON

TON, THANG

ARIAS, JUAN

WANG, MIKE

Resident
Engineer

(213)435-7555

(213)798-5970

(562)345-9901

(562)860-3085

(562)401-3333

(562)401-3333

 $565,026

 $22,799,648

 $1,499,744

 $1,517,160

 $2,243,534

 $119,289,424

Bid + CCOs

 $0

 $21,348,726

 $0

 $1,484,852

 $2,068,941

 $109,834,307

Comp To  date

 $0

 $0

 $0

 $9,000

 $6,708

 $1,212,333

This Month

02/15/18

07/21/14

05/01/18

05/29/15

08/01/16

04/04/12

Awarded

03/20/18

08/06/14

05/16/18

07/02/15

08/15/16

04/30/12

Approved

04/30/18

10/21/18

11/03/20

08/22/18

Est Comp

 0%

 100%

 0%

 0%

 0%

 100%

%Time

 0%

 92%

 0%

 0%

 0%

 91%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

Message

07-3W5504

07-295704

07-1W9704

07-183124

07-289204

07-202114

Contract 

  

NHPI-605 -(967)E

  

NHPI- 710-(822) 

NHPI-710 -(101)5

ACNH-7101-(809)N

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLEWEST

15505 EAST LINCOLN

12357 SAN FERNANDO ROAD

8122 COMPTON AVE.

16481 SCIENTIFIC WAY

1201 BALDWIN PARK

BLVD

11229 S. WOODRUFF

AVENUE

13230 FIRESTONE

BOULEVARD

17912 CRUSADER AVE.

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

BALDWIN PARK, CA 91706

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-.7/.8

07-VEN-1-21.2/28.5

07-VEN-33-2.8/8

07-VEN-33-13.9/30.5

Fed Aid

HM3

HA22

20.20

201130

20.20

201130

20.202011

30

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN LA COUNTY IN COMMERCE AND BELL

FROM SOUTH ATLANTIC BLVD TO TRIGGS

STREET

IN VENTURA COUNTY PCH VEN-1 IN MALIBU

TO REPAIR SINKHOLE CAUSED BY DAMAGE

PIPE LEAK CAUSING SUPPORT SLOPE TO

WASH OUT DIR'S EMERGE

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

VEN-150,33 & 101 THOMAS FIRE REPAIR

MBGR REPLACE MBGR, REPLACE GUARD RAIL

TERMINAL SYSTEM & CRASH CUSHION @ VAR

LOCATIONS DIR'S EM

IN VENTURA CTY VEN 33 0.2 MI NORTH

COZY OJAI RD TO SESPE CREEK TO REPAIR

THOMAS FIRE DAMAGE & SUBSEQUENT STORM

SLOPE DAMAGDIR'S EM

Description 

PLACE METHACRYLATE ON BRIDGE DECK,

PAVEMENT REHAB & BRIDGE WIDENING

REPAIR SINKHOLE DAMAGE

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

THOMAS FIRE MBGR REPAIR/REPLACE @

VAR LOCS

REPAIR THOMAS FIRE & STORM DAMAGE

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

FLATIRON WEST, INC.  1770 LA

COSTA MEADOWS DRIVE SAN

MARCOS, CA. 92073

BALTAZAR CONSTRUCTION, INC

C. A. RASMUSSEN INC

CROWN FENCE COMPANY

POWELL CONSTRUCTORS INC.

Contractor

SAN FERNANDO  CA 91340

SAN MARCOS  CA 92078

COVINA, CA 91722

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 90670

FONTANA, CA 92335

(818)898-2300

(909)597-8413

 

(661)367-9040

 

 

WANG, MIKE

LEE, PETER

SHOHET, HOUSHANG

RILEY, JAMES

SHOHET, HOUSHANG

DAVIS, ALAN

Resident
Engineer

(213)798-5970

(562)401-3333

(805)480-4928

(213)507-7938

(805)480-4928

(805)480-4928

 $985,869

 $80,569,551

 $570,000

 $3,200,000

 $885,000

 $10,755,000

Bid + CCOs

 $808,005

 $195,661

 $98,067

 $1,907,915

 $0

 $1,828,165

Comp To  date

 $0

 $195,661

 $0

 $0

 $0

 $0

This Month

03/30/16

02/16/18

12/13/17

04/19/17

01/11/18

01/11/18

Awarded

04/18/16

03/09/18

01/24/18

05/17/17

03/05/18

02/23/18

Approved

06/28/18

03/20/22

05/31/18

07/31/18

07/13/18

Est Comp

 57%

 1%

 98%

 99%

 0%

 98%

%Time

 92%

 0%

 17%

 60%

 0%

 17%

% Work 

 

 

 

 

 

 

Message

07-2W9404

07-202124

07-1XF904

07-2X0504

07-1XG504

07-1XG804

Contract 

  

ACIM- 710-(839)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD. STE 201

1770 LA COSTA MEADOWS DRIVE

236 E. ARROW HWY

28548 LIVINGSTON AVE

12118 BLOOMFIELD AVENUE

8555 BANANA AVE

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

DOWNEY, CA 90241

DOWNEY, CA. 90241

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-34-10.4/12.1

07-VEN-101-.1/4.5

07-VEN-101-/43.6

Fed Aid

20.20

201130

HA23

HA42

20.20

201130

HB4C

HM4

Pgm Code

IN VEN COUNTY RTE 33 FROM MATILIJA

HOT SPRINGS RD TO CORRAL CANYON CREEK

TO SCALESLOPES & REMOVE LOOSE

UNSTABLE MATERIAL DIR'S EME

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VENTURA COUNTY RTE 34 AT

INTERSECTION OF LAS POSAS TO REMOVE &

REPLACE 8 EXISTNGDRAINAGE SYSTMS &

REPAIR DAMAGED ROADWAY DIR'S 

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN LOS ANGELES AND VENTURA COUNTIES

,IN VARIOUS CITIES FROM ROUTES 101

AND 10 SEPARATION TO BATES ROAD

UNDERCROSSING

Description 

REPAIR TO DMGED ROADWAY & UNSTABLE

SLOPE

REPAIR SLOPE FAILURE

STORMWATER MITIGATION THROUGH

REPAIR DRAINAGE SYSTEMS DUE TO

STORMS

WIDEN FREEWAY, RAMPS, RECONSTR MED

REPLACE STRIPING

Type Of Work

BURNS PACIFIC CONSTRUCTION INC

C. A. RASMUSSEN, INC.

ORTIZ ENTERPRISES, INC.

UNION ENGINEERING COMPANY, INC

SECURITY PAVING COMPANY INC

CHRISP COMPANY

Contractor

THOUSAND OAKS, CA 91360

VALENCIA  CA 91355

IRVINE  CA 92618

VENTURA, CA 93002

SYLMAR CA 91342

FREMONT  CA 94539

 

(661)367-9040

(949)753-1414

 

(818)362-9200

(510)656-2840

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

ARROYO, HECTOR

IRA, ALFRED

SHOHET, HOUSHANG

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $4,670,000

 $6,398,487

 $7,801,422

 $650,000

 $28,772,124

 $13,000,000

Bid + CCOs

 $4,185,784

 $3,857,744

 $7,500,281

 $531,841

 $28,885,412

 $0

Comp To  date

 $0

 $40,000

 $69,520

 $0

 $0

 $0

This Month

04/07/17

11/28/16

03/14/16

03/27/17

11/21/13

04/09/18

Awarded

05/17/17

12/21/16

03/29/16

05/01/17

12/12/13

05/16/18

Approved

06/30/18

01/11/22

06/30/18

05/21/18

01/30/18

Est Comp

 100%

 20%

 82%

 87%

 69%

 0%

%Time

 90%

 61%

 94%

 82%

 99%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XC904

07-305204

07-2750U4

07-1XC504

07-1952U4

07-4W2304

Contract 

  

ST-47C8-(004)E

NHP-X037-(186)E

  

CNHP-X037-(165)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

505 E THOUSAND OAKS BLVD

28548 LIVINGSTON AVENUE

6 CUSHING SUITE 200

PO BOX 1000

13170 TELFAIR AVENUE

43650 OSGOOD ROAD

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD,STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA. 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-8.7/29.8

Fed Aid

HM1

HA22

HA42

HA22

HA22

HB1

Pgm Code

IN VENTURA COUNTY IN AND NEAR MOOPARK

ON ROUTE 118 FROM ROUTE 34 TO SPRING

ROAD AND ON ROUTE 23 FROM SPRING ROAD

TO WHITE SAGE ROA

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

IN VENTURA COUNTY ON VEN 126 FROM

ROUTE 101 TO HAUN CREEK BRIDGE

IN VENTURA COUNTY , ALONG ROUTE 150

Description 

DIGOUTS SLURRY SEAL SHOULDER

PAVEMENT REHABILITATION

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

PAVEMENT REHAB

UPGRADE & REPLACE GUARDRAIL

Type Of Work

TORO ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

C&W CONSTRUCTION SPECIALTIES,

INC.

Contractor

OXNARD  CA 93036

SYLMAR  CA 91342

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

VALENCIA  CA 91355

VENTURA  CA 93003

(805)483-4515

(818)362-9200

(661)367-9040

(805)964-9951

(661)367-9040

(805)642-0204

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

DAVIS, ALAN

ARROYO, HECTOR

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(205)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $2,979,625

 $911,097

 $2,025,067

 $16,688,816

 $11,817,002

 $388,493

Bid + CCOs

 $0

 $371,904

 $593,941

 $29,700

 $28,800

 $330,036

Comp To  date

 $0

 $371,904

 $403,448

 $11,400

 $28,800

 $0

This Month

04/18/18

01/10/18

01/10/18

01/11/18

01/24/18

06/26/17

Awarded

05/16/18

02/02/18

02/02/18

02/02/18

02/21/18

07/27/17

Approved

08/30/18

10/18/19

05/21/20

04/12/19

02/21/18

Est Comp

 0%

 18%

 26%

 5%

 10%

 98%

%Time

 0%

 41%

 29%

 0%

 0%

 87%

% Work 

 

 

 

 

 

COMPLETED

Message

07-3W7004

07-307604

07-312404

07-301404

07-302204

07-4T8204

Contract 

  

ACNH-P118-(066)E

ACNH-P126-(054)E

ACNH- 126-(055)E

ACNH-P126-(056)E

STHG-P150-(027)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2101 E. VENTURA BLVD.

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

28548 LIVINGSTON AVENUE

2419 PALMA DRIVE

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD.STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

05/17/18

Location
Storm Water
Plan
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07District

 $41,390,408 $1,593,453,077 $2,514,781,370

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-150-27.4/29.4

Fed Aid

20.20

201130

20.20

201130

HA23

Pgm Code

IN VENTURA COUNTY VEN-150 FROM REEVES

ROADNEAR OJAI TO ROYAL OAKS PL.IN

SANTA PAULA REPLACE/REPAIR MBGR &

CRASH CUSION REPLACEDIR'

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

IN VENTURA COUNTY  NEAR SANTA PAULA

AT 1.1 MILES WEST OF SISAR CREEK AND

AT 0.8 MILE SOUTH OF SANTA PAULA

CREEK.

Description 

THOMAS FIRE DAMAGE REPAIR/REPLACE

MBGR

REPAIR DAMAGED RCB CULVERT

REPAIR SLOPE FAILURE

Type Of Work

ALCORN FENCE COMPANY

SUMMER CONSTRUCTION INC

C. A. RASMUSSEN, INC.

Contractor

SUN VALLEY, CA 91353

SANTA PAULA, CA 93060

VALENCIA  CA 91355

 

 

(661)367-9040

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

 $935,000

 $485,000

 $3,092,316

Bid + CCOs

 $115,570

 $0

 $2,971,093

Comp To  date

 $0

 $0

 $1,800

This Month

01/11/18

11/29/17

06/30/16

Awarded

03/09/18

01/11/18

07/15/16

Approved

06/30/18

08/30/18

Est Comp

 38%

 0%

 100%

%Time

 12%

 0%

 95%

% Work 

 

 

OVER RUN

Message

07-1XG604

07-1XG004

07-3X0214

Contract 

  

  

STP-47C5-(004)E

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

P.O. BOX 1249

15245 TELEGRAPH RD

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan



07-290804

07-309904

07-3W3204

07-3W1204

07-3P7904

07-1XC204

07-4Y6704

07-1XE604

07-333404

07-3W6604

07-4X9304

07-3W3304

07-3W9604

07-240704

07-292204

07-3W1904

07-215934

07-215944

07-215954

07-3W7804

07-305504

07-300704

Contract

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

07-LA-1-50.3/51.1

07-LA-1-51.4/51.8

07-LA-1-/21.9

07-LA-1-/0

07-LA-2-10.6/12.7

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-2-17.8/19.5

07-LA-5-1.7/3.9

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.7/26.7

07-LA-5-13.8/19.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-296404

07-284204

07-258404

07-1W2404

07-3W2304

07-2777U4

07-293404

07-292304

07-1XE004

07-121844

07-1218W4

07-306004

07-1XG404

07-302904

07-252624

07-2159U4

07-296004

07-4W2104

07-318004

07-3W2004

07-1170U4

07-1193U4

Contract

07-LA-5-16.1/17

07-LA-5-18.2/26.7

07-LA-5-18.4/23.2

07-LA-5-20.3/20.3

07-LA-5-20.3/53.9

07-LA-5-25.2/27.5

07-LA-5-25.2/25.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-44.2/46

07-LA-5-54.1/0

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/1.5

07-LA-10-11.0/14

07-LA-10-17.0/48.3

07-LA-10-22.3/28.2

07-LA-10-24.8/46.7

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-308604

07-3W4604

07-1XE504

07-291004

07-3W4504

07-286604

07-1XC004

07-1XH004

07-1XC404

07-326104

07-290704

07-138204

07-1W9604

07-302604

07-291204

07-288204

07-295804

07-3X7114

07-255104

07-279114

07-1W9804

07-307204

Contract

07-LA-10-2.1/14.8

07-LA-14-24.3/29.9

07-LA-14-27.6/28.6

07-LA-14-33.2/58.3

07-LA-14-32.1/60.7

07-LA-22-.9/1.3

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-47-/.8

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-7.4/8.1

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-290104

07-4T7704

07-286704

07-4T6304

07-306204

07-291704

07-296204

07-298604

07-300404

07-2838U4

07-307904

07-292104

07-294704

07-4T6104

07-281504

07-291104

07-300804

07-2827U4

07-4Y8504

07-297404

07-297204

07-304604

Contract

07-LA-91-6.5/11

07-LA-91-12.9/13.7

07-LA-91-6.3/8.4

07-LA-91-7.0/7.2

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/1.9

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-/18.1

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
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07-3009U4

07-293704

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

07-302104

07-3W5904

07-287204

07-4P0204

07-307404

07-293504

07-3W4804

07-1XF804

07-295204

07-4X6304

07-306404

07-3P6804

07-287304

07-3W2204

07-2881U4

Contract

07-LA-110-.7/24.1

07-LA-110-8.0/9

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-/14.3

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-138-44.9/44.9

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-170-14.6/20.6

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-/15.8

07-LA-210-16.1/25.8

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-129974

07-3W5704

07-1XG304

07-287404

07-4Y7004

07-300604

07-3X8704

07-4T8704

07-307804

07-1XG204

07-1XC704

07-290004

07-257104

07-309804

07-307704

07-3W5504

07-3W5604

07-295704

07-1W9704

07-183124

07-289204

07-202114

Contract

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

07-LA-210-/0

07-LA-405-8.7/11.2

07-LA-405-8.8/8.8

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-12.6/21.2

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-605-19.9/19.9

07-LA-605-4.3/14.1

07-LA-605-/20.2

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.2/26.4

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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07-2W9404

07-202124

07-1XF904

07-2X0504

07-1XG504

07-1XG804

07-1XC904

07-305204

07-2750U4

07-1XC504

07-1952U4

07-4W2304

07-3W7004

07-307604

07-312404

07-301404

07-302204

07-4T8204

07-1XG604

07-1XG004

07-3X0214

Contract

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-.7/.8

07-VEN-1-21.2/28.5

07-VEN-33-2.8/8

07-VEN-33-13.9/30.5

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-34-10.4/12.1

07-VEN-101-.1/4.5

07-VEN-101-/43.6

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-8.7/29.8

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-150-27.4/29.4

Cnty Rt Pm

23

23

23

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26
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07

District

 $4,517,464

Work Completed This Period

 Statement of Ongoing Contracts -Summary

07District

 $2,514,781,370  $1,593,453,077

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $473,965,241

 $265,488,764

 $32,458,010

 $329,276,693

 $1,413,592,663

 Bid + CCO

 $190,136,517

 $148,687,663

 $30,462,677

 $237,452,994

 $986,713,226

 Work Comp

District Total:

Work completed this Period:  $4,517,464

-I-

-F-

-S-

-SH-
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